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Abstract — Project control and monitoring tools are based on 
expert judgement and parametric tools. Projects are the means 
by which companies implement their strategies. However project 
success rates are still very low. This is a worrying situation that 
has a great economic impact so alternative tools for project success 
prediction must be proposed in order to estimate project success or 
identify critical factors of success. Some of these tools are based on 
Artificial Intelligence. In this paper we will carry out a literature 
review of those papers that use Artificial Intelligence as a tool for 
project success estimation or critical success factor identification.
Keywords — Project Management, Artificial Intelligence, 
Decision Support Systems, Project Success, Critical Success Factors.
I. Introduction
Project management is the main tool for implementing a company’s goals so understanding its key issues is really absolutely vital for 
Project success [1].
The main challenge of project Management, whether in the times of 
the Romans, the Renaissance or the present, is to accomplish Project 
objectives as specified in the main bodies of knowledge PMBOK[2], 
PRINCE2[3] e ISO21500[4].
Nevertheless, and in spite of the considerable length of time that 
Project Management has been in existence, and the improvements of 
the last few years, there are a lot of projects that are still being classified 
as not successful, in terms of the way they have been managed or 
because of their results [5], [6]. 
Some determining factors have been identified in Project 
Management literature:
1. Projects have always been associated with complexity [7], but 
they are getting more complex in general, independently of the 
industry [8], [9].
2. Stakeholders play an important role in project development, 
it is not just the realm of the project manager and their team. 
[10]–[14].
3. Projects have always been surrounded by uncertainty and 
continuous changes that make it really difficult to  plan, and 
accomplish, schedules, resources and budgets [14]–[18].
As identified in the different bodies of knowledge, PMBok[2], 
Prince2[3] e ISO21500[4] most of the processes are based on expert 
judgement or on other parametric analytic tools. The fact that expert 
judgement is one of the most important tools in project management 
has some limitations: 
1. Projects are normally developed in a restricted resource 
environment so the more complex is a project is, the more 
accuracy that is needed, and the more difficult it is to apply this 
expert judgement.
2. Expert judgement is applied by people, by experts so it can 
lead to bias [19].
On the other hand the bodies of knowledge identify other processes 
related to learned lessons of the project as part of the methodology 
for obtaining better results, learning from past experience [2]–[4] and 
managing all that knowledge in an effective way [20]. However reality 
shows that, in general, lessons learned are treated in a very superficial 
way, they are not well documented and they are not communicated so 
others can take advantage of them in future projects [21]–[23]. This 
is probably because lessons learned are perceived in a negative or 
punitive way in many companies [22]. 
Summarizing, it seems that traditional project tools are not working 
properly when trying to predict project success. Accordingly new 
project management tools are emerging in order to improve project 
success or project success estimation. 
The goal of this paper is to review these new proposals that use 
Artificial Intelligence to improve project success or that can simply 
predict it. If we were able to predict the future, we would be able to 
prepare for it. Originally future prediction in project management has 
been done from the point of view of expert judgement, based on the 
opinion of those who are analysing the project, the experts. There are 
studies that try to make a model of this expert knowledge so technology 
could mitigate the identified risks [24], [25] and consequentially be 
applied to project management.
II. Literature review methodology 
Different references have been found in scientific literature 
associated with the use of alternative tools to those used in the 
main bodies of knowledge, some of which are based on Artificial 
Intelligence. These alternative tools are applied to various project 
management areas:
1. Estimation of project success
2. Identification of critical success factors
3. Relatedness to project budget
4. Connection to project schedule
5. Project planning
6. Relatedness to risk identification
In this paper we will focus only on those using Artificial Intelligence 
algorithms to try to conduct a project success estimation o try to 
identify critical success factors of a project.
In order to carry out this literature review we have done an 
unstructured initial search just to identify different approaches and goals 
in the field of artificial intelligence applied to project management. 
The main objective is to identify the algorithms that are being used for 
this purpose. The keywords used for this search have been: “project 
management”, “artificial intelligence”, “project success”, “project 
success prediction”, and “critical success factors”.
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Subsequently new structured searches have been made for each 
of the algorithms in order to find more references to complete in this 
way the bibliography to be analysed.  Repeated searches have been 
made combining these keywords: “critical success factors”, “Project 
success” with every algorithm identified in unstructured previous 
searches. 
Both searches, unstructured and structured, have been limited to 
scientific papers, books or book chapters, excluding non-scientific 
articles. The researche has been done using Bucea searching tool at 
Universidad Complutense de Madrid, Spain.
The result of these searches is 16 references where Artificial 
Intelligence has been applied to project success estimation or critical 
success factor identification. Identified references start in 1997 and 
finish in 2014.
Based on these results, we will perform a structured analysis in order 
to identify how artificial intelligence algorithms are applied, detect the 
authors’ objectives and list their limitations. Finally we will summarize 
the authors’ conclusions.
Therefore the following questions arise after this literature review 
process:
1. What are the authors’ goals when applying artificial intelligence 
to project success?
2.  What artificial intelligence algorithms have been applied?
3. What limitations are identified when applying those algorithms?
In the next section we will perform a project success concept 
definition based on existing principle perspectives on scientific 
literature.
III. Project success
One of the main worries of project management directors is 
knowing, with some anticipation, if the project they are managing 
is going to be successful or not. This worry is not a guessing game. 
It is supported by control and monitoring tools defined in project 
management frameworks and the bodies of knowledge [2]–[4].
It is not the goal of this paper to review the vast existing literature 
associated with project success. We would like to conceptualize the 
project success concept based on the main existing research lines so it 
can help the reader to understand how artificial intelligence can help 
in this area.
A project has been, traditionally, categorized as successful if it 
accomplished the Triple Constraint: scope, budget and schedule 
[26]. Traditional statistics or parametrical tools were enough for this 
purpose. However these tools leave aside other qualitative aspects of 
project management, for example the stakeholders’ point of view [27], 
[28]. 
Initial studies in this field conclude that we should distinguish 
project success concepts, focusing on managerial processes of project 
management on the one hand, and the traditional Triple Constraint of 
scope, schedule, budget and quality on the other hand where product 
success criteria is more important from the product point of view. 
In this regard a project could have been perfectly managed from the 
project team’s point of view, but the product is not in accordance with 
the stakeholders’ expectations [7], [11], [29].
Some authors have concluded that a correct definition of project 
success or project failure has not been made and this is one of the main 
reasons why projects are still being considered as failures [27], [30], 
[31] .
There is a variety of studies proposing new key indicators to create 
a new framework in order to measure project success based on five 
dimensions: project performance, project impact on the customer, 
project impact on the business and its preparation for the future [11], 
[27], [30], [32].
There is another field of research in literature of those who try to 
identify the project’s critical success factors [26], [33].
IV. Artificial intelligence algorithm’s applied to 
project success
During this literature review, the following algorithms based on 
artificial intelligence, and applied to project success have been found. 
A. Neural Networks
Neural Networks attempt to simulate, to a degree, human way of 
thinking, and are used, nowadays, for multiple purposes, from credit 
approval, fraud detection, surveillance systems and other kinds of 
prediction purposes.
One of the main parts of neural networks consists of learner training 
so neural network adjust to data patterns and give better results. This 
training is done comparing neural network results with real and known 
data and is repeated so it adjusts until results of a very low error rate 
are achieved.
Neural networks, because of their characteristics, are more accurate 
than linear models [34], based on regression models, which have been 
frequently used in project management [35]. 
B. Fuzzy Cognitive Maps
Fuzzy Cognitive Maps are fuzzy graphical structures that allow the 
representation of causal reasoning. This graphical representation is 
made of nodes where the most relevant nodes are specifically identified 
for a decision-making system. Fuzzy cognitive maps have their origin 
in a fuse of fuzzy logic and neural networks [36].
C. Genetic Algorithms
Genetic Algorithms try to simulate the evolutionary natural process 
and were originally proposed by Holland [37].
They are easy to apply so they can be fused with other heuristic 
methods creating ad-hoc solutions. However it is difficult to apply 
them to large, complex, difficult-to-solve problems [38].
D. Bayesian Model
Bayesian networks are described as a representation of a joint 
probability distribution. It is one of the most common methods for data 
classification in different categories [39].
The Bayesian model allow us to answer questions such as what is 
the probability of X being in state x1 if y = y1 and Z=z1. In other words, 
links the probability of A given B with the probability of B given A.
E. Evolutionary Fuzzy Neural Inference Model – EFNIM
EFNIM fuses genetic algorithms, fuzzy logic, and neural networks 
and has been traditionally used for civil engineering problem solving. 
The combination of these three algorithms makes the strengths of one 
cover the weaknesses of the other. So genetic algorithms are used for 
optimization purposes, fuzzy logic deals with uncertainty and neural 
networks for mapping inputs and outputs.[38]
F. Evolutionary Fuzzy Hybrid Neural Network – EFHNN
The model EFHNN includes four algorithms of artificial intelligence:
1. Neural Network





Neural Networks and High Order Neural Networks, named together 
as Hybrid Neural Network (HNN), manage the inference engine while 
Fuzzy Logic deals with the fuzzy layer. Genetic algorithms optimize 
the final model. 
The difference with EFNIM is that this model is able to manage 
problems more deeply thanks to the large number of HNN models. 
[40].
G. Support Vector Machine
This is a new way of learning, which is more powerful than 
traditional learning tools. It is able to solve data categorization 
problems and regression problems as well.
Just as neural networks do, SVM requires training and testing with 
a training dataset. SVM’s characteristics allow it to deal better with 
unknown data and, generally speaking, they present some advantages 
over neural networks. They are being applied successfully to cost 
estimation in the construction industry.
H. Fast Messy Genetic Algorithm
The Fast Messy Genetic Algorithm can identify optimal solutions in 
an efficient way to problems with a large number of permutations. It is 
known because of its flexibility and because it can be fused with other 
methodologies to get better results [41]. 
The difference between it and other genetic algorithms is based on 
the possibility of modifying building blocks to better identify partial 
solutions so as to focus on a global solution faster.
I. K-Means Clustering
K-Means is an easy approach for creating data cluster from random 
data. It is commonly used for image pattern detection as well as for 
many other applications. Its main problem is that it cannot ensure an 
optimal convergence, but is widely used due to its simplicity.
J. Bootstrap aggregating neural networks
Bootstrap aggregating neural networks are a combination of multiple 
artificial neural network classifiers. They use more than one classifier 
based on ANNs so the final decision is taken from each classifier by a 
voting system [42].
K. Adaptive boosting neural networks
The main difference with Bootstrap aggregating neural networks is 
that adaptive boosting neural networks use weights that are readjusted 
on every iteration giving less importance to those solutions that have 
not been classified correctly. As a result, classifiers focus on more 
complex samples obtaining a faster solution each time [42].
V. Literature review
As a field of research, the application of artificial intelligence 
algorithms to the prediction of project success brought up a wide 
selection of authors’ objectives. For a better comprehension we will 
divide them into two groups, those that try to predict project success 
and those that try to identify critical success factors.
A. Determining Critical Success Factors
Within these groups we find those that apply artificial intelligence 
algorithms to critical success factors identification for measuring 
project success [36], [39], [43]–[46]. 
Multiple studies affirm that project success is not only a matter of 
complying with the already known Triple Constraint, but also depends 
on the perception of success by the stakeholder, and that what could be 
satisfactory for one could be unsatisfactory for the other. Because of 
this, it is essential to define project success criteria [47]. Furthermore, 
critical success factors may vary during the project life cycle so it is 
important to identify them throughout the project.
From this starting point, these algorithms have been identified in 
literature reviews in order to detect critical success factors of projects 
(CSF’s):
1. Neural Networks
2. Fuzzy Cognitive Maps
3. Genetic Algorithms
4. The Bayesian Model
The first paper is focussed on the construction industry, and its 
objective is to detect CSFs using neural networks. It identifies eight 
key factors for project management success [43]:
1. The number of organization levels between the project manager 
and project staff.
2. How detailed the project design is before the construction 
phase. 
3. The number of control meetings during the construction phase. 
4. The number of times that the budget has been updated.
5. The setting up of a constructability system.
6. Team rotation.
7. The amount of money spent on project management.
8. The technical expertise of the project manager.
The author uses data collected for his thesis [48] and analyses them 
with neural networks in order to get a mapping between managerial 
elements of project management and project management performance. 
The final model could be applied as a prediction tool for new project 
management strategies in the early stages of a project. In conclusion, 
this model could be also used for project budget performance prediction. 
Focusing on defence projects, we find a comparative between 
neural networks and regression analysis tools for identifying 
managerial project management criteria oriented to project success in 
high technology defence projects. In this comparative some factors are 
identified as less important by regression models while they become 
more important with the use of neural network algorithms. Neural 
network algorithms are significantly more accurate when working with 
unknown data. The author performs his study based on data collected 
from 89 defence projects developed in Israel between the 80s and 90s 
[44].
Centred on the IT sector, classified by the authors as different from 
other sectors due to its complexity and high possibilities of failure, a 
model for mapping the project’s success and CSF’s perception, and 
the link between them is proposed. To perform this mapping, it uses 
Fuzzy Cognitive Maps (FCMs). The authors defend that the success 
concept in IT projects is a complex concept, not structured, and so 
FCM is more appropriate for dealing with this kind of ambiguity. FCM 
is better suited to IT projects. The authors validate their model with 
a real project case. The model has a weakness related to the SRMS 
matrix that shows some wrong data so it needs reviewing by an expert 
to analyse and correct results [45]. 
The same authors perform a benchmarking between three emerging 
methodologies oriented to CSF identification. The three benchmarked 
methodologies are Critical Success Chains (CSC) [49], Analytic 
Hierarchy Process (AHP) [50]one central issue is the study of critical 
success factors (CSF and Fuzzy Cognitive Maps (FCM) [45], all 
focused on IT projects. The authors conclude by listing advantages, 
disadvantages and limitations of each of them. As Fuzzy Cognitive 
Maps is the only one related to Artificial Intelligence, we should 
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remark that it is the one most similar to human perception, but even so 
it requires an expert for its interpretation, and this situation introduces 
subjectivity into the model as commented in their previous paper.
Again related to IT projects, more specifically software development, 
the authors make a proposal of a model for identifying the CSF that 
could impact on project outcome to a greater extent. The objective is to 
provide a tool for the project manager that allows him to control those 
identified risks that threaten the project outcome. The authors focus 
on resources assignation to solve these factors. The authors attempt 
to identify the most important risks, and suggest the most efficient 
resource investment based on those risks. They define efficiency as the 
rate between success probability and cost. This efficiency definition 
is used as an aptitude function for genetic algorithms. To perform this 
research, the authors use a dataset of previous software development 
projects developed both in-house and outsourced within the Chilean 
industry. The authors applied genetic algorithms to obtain this 
optimization of resources, and the prediction of success. The model 
also suggests a cost effective investment proposal [46] .
Finally, and using an expert system based on a Bayesian model and 
centred on IT projects, again we find a paper whose objective is to know 
in advance the impact that decisions have on the project’s outcome. 
The authors have a double aim. Firstly to create an expert model, based 
on a Bayesian model, which allows the project manager to analyse 
the impact of a decision on project outcome. They use success criteria 
definitions found in literature. Secondly, to make a recompilation of 
IT project-related knowledge. The main conclusions of this study are 
related to the importance of stakeholder engagement, support of senior 
management, goals and objectives definition and their association with 
project success [39].
B. Determining project success
Furthermore we find papers that try to forecast project success for the 
duration of the project life cycle in its early stage, or at any other time 
point of the project [38], [40], [42], [51]–[54]the project management, 
in which the final status of project is estimated, must be incorporated.In 
this paper, we consider estimation of the final status(that is, successful 
or unsuccessfulDuring the literature review, these algorithms applied 
to project success prediction have been found:
1. Bayesian Model
2. Evolutionary Fuzzy Neural Inference Model - EFNIM
3. Neural Networks
4. Support Vector Machine
5. Fast Messy Genetic Algorithm
6. K-Means Clustering
7. Bootstrap aggregating neural networks
8. Adaptive boosting neural networks
Artificial Intelligence application for project success predicting is 
relatively recent, since the first reference is from 2006. This model 
estimates project final state applying a Bayesian classifier to different 
metrics collected from a project. The aim of this research is to make 
this estimation in the early stages of the project. Metrics selection can 
be performed by experts or using statistical methods, which are more 
accurate. The research is focused on IT software development and 
the authors consider a project as successful if it has been developed 
on schedule, on budget and to a satisfactory quality. The study is 
supported by data collected from 28 software development in-house 
projects. Results show that an accurate success prediction can be made, 
but having the right metrics is a key issue for getting accurate results 
[51].
The next paper, focused on the construction industry, suggests a 
model for a dynamic project success estimation. The model, named 
EPSPM, fuses several artificial intelligence algorithms: genetic 
algorithms (GAs) for optimization, fuzzy logic (FL) for reasoning 
and neural networks (NN) for mapping inputs and outputs. EPSPM 
is integrated with the Continuous Assessment of Project Success tool 
[55], which allows us to create a real time decision-making system. 
The authors define project success in the construction industry as that 
which conforms to the budget, the schedule, the performance and 
the project safety, in addition to other subjective criteria. The project 
outcome could be influenced by many different factors along the project 
cycle, so it is interesting to rely on a tool that allows us to predict 
project success in any given project. This, somehow, could be done 
by human beings based on experience, as has traditionally been done. 
Accordingly, artificial intelligence trying to simulate the human brain 
could be very helpful. The EPSPM model allows  estimating project 
success at any time selecting critical success factors in every project 
life cycle phase. It is also supported by a historical project database that 
allows pattern identification for analysis. Research results show that the 
suggested model is a valid tool for project managers which allows them 
to make project success estimations in real time [52]which requires a 
continuous monitoring and control procedure. To dynamically predict 
project success, this research proposes an evolutionary project success 
prediction model (EPSPM .
Centred on the sectors of construction and industry, and with a 
slightly different approach from the rest of the papers, we find a study 
based on the importance of pre-planning before the project begins.
Project schedule and budget are identified as main success key 
elements. A wrong project scope definition may lead to a hike in a 
project’s budget and schedule. The aim of this paper is to create a 
model that permits us to predict this cost and Schedule increments 
based on data collected from 62 industrial projects and 78 construction 
projects. Their intention is to relate the planning prior to the project 
with its success, with the cost and schedule as principle indicators. The 
authors use a tool called The Project Definition Rating Index (PDRI) 
to evaluate how well the project scope is defined before the project 
begins. Research has been performed from data collected with this tool. 
The authors used two models, the first based on a statistical approach, 
and the second on neural networks. Even though both models confirm 
the link between pre-planning and Project success, neural networks are 
more accurate. In addition, the model based on neural networks can 
predict costs and time increments based on PDRI’s project punctuation. 
[53] . 
Once more focusing on the construction industry, we find a paper 
suggesting a hybrid model fusing several artificial intelligence 
algorithms.  It uses an inference model named Evolutionary Support 
Vector Machine Inference Model (ESIM) for dynamically predicting 
project success. The model fuses Support Vector Machine (SVM) for 
learning and Fast Messy Genetic Algorithm (fmGA) for optimization. 
This hybrid model is integrated with CAPP, as previous papers have 
done, for identifying critical success factors and for doing a real time 
project success prediction. Research results are that ESIM can predict 
project success with remarkable accuracy. The model was trained and 
tested with datasets from 46 CAPP projects. To obtain better results, 
the authors used K-means to select projects with similar characteristics 
[54]while fmGA deals primarily with optimization. Furthermore, the 
model integrates the process of Continuous Assessment of Project 
Performance (CAPP.
With exactly the same aim of predicting Project success dynamically, 
there is another paper that also fuses several artificial intelligence 
tools. The algorithms fused are K-means clustering, genetic algorithms 
(GA), fuzzy logic (FL) and neural networks (NN). Once again CAPP 
is used for dynamically identifying the project’s critical success 
factors. As above, K-means is used in order to get similar datasets. FL 
is used for dealing with uncertainty, NN for datamining and GA for 
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optimization.  The result of this research is a new developed model 
named Evolutionary Fuzzy Neural Inference Model (EFNIM), which is 
able to accurately estimate project success [38].
In the same line of previous papers, not in vain shares one of the 
authors, we find a paper that fuses more artificial intelligence tools to 
create an evolutionary model. This time the selected tools are neural 
networks fused with high order neural networks fused with fuzzy logic 
and genetics algorithms creating a model named Evolutionary Fuzzy 
Hybrid Neural Network (EFHNN), integrated again with CAPP for 
dynamically identifying critical success factors. The main difference 
with EFNIM is the combined use of neural networks and high order 
neural networks, which allow greater flexibility and let us see how 
mapped inputs and outputs of the model really are [40].
The most recent paper is based on project planning in the early 
stages to predict project success in costs and schedule terms. It relies 
on PDRI for determining a rate of project definition before the project 
starts. To make this prediction, it uses two models based on neural 
networks and Support Vector Machine. As cost and schedule indicators 
have important differences, the authors have developed two different 
models, one for each indicator. In the case of costs, the authors’ 
conclusion is that the best is SVM with an accuracy of 92%, followed by 
Adaptive Boosting and finally Bootstrap Aggregating. In the case of the 
schedule, results are slightly worse. With a rate of 80% corresponding 
to Adaptive Boosting followed by SVMs and Bootstrap Aggregating. 
As demonstrated in other papers the project’s pre-planning is a critical 
success factor. [53]. 
VI. Conclusions
The possibility of project success prediction or identifying critical 
success factors in advance is a field of research where researchers have 
been working intensively for project management purposes.
Initial approaches have been based on statistical models that had 
not been able to answer to project Management needs. In artificial 
intelligence, researchers have found algorithms and tools that deal 
better with project uncertainty and complex environments where 
projects are normally developed. Several algorithms deal with specific 
goals.
Critical success factors identification: 
1. Neural Networks





2. Evolutionary Fuzzy Neural Inference Model - EFNIM
3. Neural Networks
4. Support Vector Machine
5. Fast Messy Genetic Algorithm
6. K-Means Clustering
7. Bootstrap aggregating neural networks
8. Adaptive boosting neural networks
The main conclusions obtained from the reviewed papers are that 
artificial intelligence tools are more accurate than traditional tools, but 
are still complementary to traditional tools. Artificial Intelligence tools 
are really helpful for the project manager to control and monitor the 
project.
However some of the reviewed models have weaknesses and 
limitations that indicate project managers should still use expert 
judgement and compare artificial intelligence results with traditional 
tools before making a decision, so they can adjust them if necessary.
Trending is fusing different artificial intelligence tools so they can 
take advantage of the strengths of a tool and cover the weaknesses of 
the rest. Best results are obtained when fusing artificial intelligence 
tools with specific project tools like CAPP, which permits real-time 
analysis, and PDRI, which allows the rating of how a project has been 
defined in its very early stages, before a project begins.
References
[1] J. K. Pinto and J. E. Prescott, “Variations In Critical Success Factors Over 
The Stages In T,” J. Manage., vol. 14, no. 1, 1988.
[2] Project Management Institute, Project Management Body of Knowledge 
(PMBOK), 5th editio. Project Management Institute, Inc., 2013.
[3] A. Murray, N. Bennett, and C. Bentley, Managing successful projects with 
PRINCE2, 2009 edition manual. London: The Stationery Office, 2009.
[4] “Directrices para la gestión de proyectos,” UNE-ISO 21500. AENOR, 
2012.
[5] The Standish Group, “CHAOS MANIFESTO 2013.” The standish Group, 
2013.
[6] R. L. Glass, “IT Failure Rates - 70% or 10-15%?,” IEEE Softw., vol. 22, 
no. 3, pp. 112, 110–111, May 2005.
[7] D. Baccarini, “The logical framework method for defining project 
success,” Proj. Manag. J., vol. 30, no. 4, pp. 25–32, 1999.
[8] H. Kerzner, “The Future of Project Management By The Importance of 
Recognizing Change.” pp. 1–127, 2013.
[9] M. Saynisch, “Beyond frontiers of traditional project management: An 
approach to evolutionary, self-organizational principles and the complexity 
theory-results of the research program,” Proj. Manag. J., vol. 41, no. 2, pp. 
21–37, Apr. 2010.
[10] K. Davis, “ScienceDirect Different stakeholder groups and their 
perceptions of project success,” JPMA, vol. 32, no. 2, pp. 189–201, 2014.
[11] A. J. Shenhar, O. Levy, and D. Dvir, “Mapping the Dimensions of Project 
Success.,” Proj. Manag. J., vol. 28, no. 2, pp. 5–13, 1997.
[12] G. Indelicato, “Project Management Metrics, KPIs, and Dashboards: A 
Guide to Measuring and Monitoring Project Performance,” Proj. Manag. 
J., vol. 43, no. 2, pp. 102–102, Apr. 2012.
[13] X. Wang and J. Huang, “The relationships between key stakeholders’ 
project performance and project success: Perceptions of Chinese 
construction supervising engineers,” Int. J. Proj. Manag., vol. 24, pp. 
253–260, 2006.
[14] F. N. D. Piraquive, R. G. Crespo, and V. H. M. García, “Analysis and 
Improvement of the Management of IT Projects,” IEEE Lat. Am. Trans., 
vol. 13, no. 7, pp. 2366–2371, 2015.
[15] L. A. Ika, “Project success as a topic in project management journals,” 
Proj. Manag. J., vol. 40, no. 4, pp. 6–19, Dec. 2009.
[16] J. G. Geraldi, L. Lee-Kelley, and E. Kutsch, “The Titanic sunk, so what? 
Project manager response to unexpected events,” … J. Proj. Manag., vol. 
28, no. 6, pp. 547–558, 2010.
[17] B. Sauser, R. Reilly, and A. Shenhar, “Why projects fail? How contingency 
theory can provide new insights–A comparative analysis of NASA’s Mars 
Climate Orbiter loss,” Int. J. Proj. …, vol. 27, no. 7, pp. 665–679, Oct. 
2009.
[18] J. G. Geraldi and G. Adlbrecht, “On faith, fact and interaction in projects,” 
Proj. Manag. J., vol. 38, no. 1, pp. 32–44, 2007.
[19] B. Shore, “Systematic biases and culture in project failures,” Proj. Manag. 
J., vol. 39, no. 4, pp. 5–16, Nov. 2008.
[20] R. G. C. Flor Nancy Díaz Piraquive, Víctor Hugo Medina García, 
“Knowledge Management Model for Project Management,” in Knowledge 
Management in Organizations, Springer International Publishing, 2015, 
pp. 235–247.
[21] K. Jugdev, F. Business, S. Winston, C. Avenue, and S. Albert, “Learning 
from Lessons Learned : Project Management Research Program,” Am. J. 
Econ. Bus. Adm. 4 13-22, 2012 ISSN 1945-5488, vol. 4, no. 1, pp. 13–22, 
2012.
International Journal of Artificial Intelligence and Interactive Multimedia, Vol. 3, Nº5
- 82 -
[22] J. Julian, “How project management office leaders facilitate cross-project 
learning and continuous improvement,” Proj. Manag. J., vol. 39, no. 3, pp. 
43–58, Sep. 2008.
[23] F. F. T. Anbari, E. G. Carayannis, and R. J. Voetsch, “Post-project reviews 
as a key project management competence,” Technovation, vol. 28, no. 10, 
pp. 633–643, 2008.
[24] J. M. Castillo, C. Cortes, J. Gonzalez, and A. Benito, “Prospecting The 
Future with AI,” Int. J. Artif. Intell. Interact. Multimed., vol. 1, no. 2, pp. 
1–53.
[25] J. M. Castillo, “A crystal ball made of agents,” Int. J. Interact. Multimed. 
Artif. Intell., vol. 1, no. 3, p. 13, 2010.
[26] J. K. Pinto and D. P. Slevin, “Critical success factors across the project life 
cycle,” Proj. Manag. J., vol. 19, pp. 67–75, 1988.
[27] T. Cooke-Davies, “The ‘real’ success factors on projects,” Int. J. Proj. 
Manag., vol. 20, no. 3, pp. 185–190, Apr. 2002.
[28] J. K. Pinto and S. J. Mantel, “The causes of project failure,” IEEE Trans. 
Eng. Manag., vol. 37, no. 4, pp. 269–276, 1990.
[29] A. de Wit, “Measurement of project success,” Int. J. Proj. Manag., vol. 6, 
no. 3, pp. 164–170, Aug. 1988.
[30] I. Hyvari, “Success of projects in different organizational conditions,” 
Proj. Manag. J., vol. 37, no. 4, pp. 31–42, 2006.
[31] A. J. Shenhar, D. Dvir, O. Levy, and A. C. Maltz, “Project Success: A 
Multidimensional Strategic Concept,” Long Range Plann., vol. 34, no. 6, 
pp. 699–725, Dec. 2001.
[32] L. a. Kappelman, L. Zhang, and R. McKeeman, “Early Warning Signs of 
it Project Failure: The Dominant Dozen,” Inf. Syst. Manag., vol. 23, no. 4, 
pp. 31–36, Sep. 2006.
[33] F. Hartman and R. Ashrafi, “Project management in the information 
systems and information technologies industries,” Proj. Manag. J., 2002.
[34] K. L. Priddy and P. E. Keller, Artificial Neural Networks. 1000 20th Street, 
Bellingham, WA 98227-0010 USA: SPIE, 2005.
[35] J. K. Pinto and D. P. Slevin, “Critical factors in successful project 
implementation,” IEEE Trans. Eng. Manag., vol. EM-34, no. 1, pp. 22–27, 
1987.
[36] L. Rodriguez-Repiso, R. Setchi, and J. L. Salmeron, “Modelling IT 
projects success: Emerging methodologies reviewed,” Technovation, vol. 
27, no. 10, pp. 582–594, Oct. 2007.
[37] J. H. Holland, Adaptation in Natural and Artificial Systems, vol. Ann 
Arbor. 1975.
[38] M.-y. Cheng, L. Li-Cuan, H.-C. Tsai, and C. Pi-Hung, “Artificial 
Intelligence Approaches to Dynamic Project Success Assessment 
Taxonomic,” Life Sci. J., 2012.
[39] L. Gingnell, U. Franke, R. Lagerström, E. Ericsson, and J. Lilliesköld, 
“Quantifying Success Factors for IT Projects—An Expert-Based Bayesian 
Model,” Inf. Syst. Manag., vol. 31, no. 1, pp. 21–36, 2014.
[40] M.-y. Cheng, H.-C. Tsai, and E. Sudjono, “Evolutionary fuzzy hybrid 
neural network for dynamic project success assessment in construction 
industry,” Autom. Constr., vol. 21, pp. 46–51, Jan. 2012.
[41] D. Goldberg, B. Korb, and K. Deb, “Messy genetic algorithms: Motivation, 
analysis, and first results,” Complex Syst., vol. 3, pp. 493–530, 1989.
[42] y.-R. Wang, C.-y. yu, and H.-H. Chan, “Predicting construction cost and 
schedule success using artificial neural networks ensemble and support 
vector machines classification models,” Int. J. Proj. Manag., vol. 30, no. 
4, pp. 470–478, 2012.
[43] D. K. H. Chua, P. K. Loh, y. C. Kog, and E. J. Jaselskis, “Neural networks 
for construction project success,” Expert Syst. Appl., vol. 13, no. 4, pp. 
317–328, Nov. 1997.
[44] D. Dvir, A. Ben-David, A. Sadeh, and A. J. Shenhar, “Critical managerial 
factors affecting defense projects success: A comparison between neural 
network and regression analysis,” Eng. Appl. Artif. Intell., vol. 19, no. 5, 
pp. 535–543, 2006.
[45] L. Rodriguez-Repiso, R. Setchi, and J. L. Salmeron, “Modelling IT 
projects success with Fuzzy Cognitive Maps,” Expert Syst. Appl., vol. 32, 
no. 2, pp. 543–559, Feb. 2007.
[46] F. Reyes, N. Cerpa, A. Candia-Véjar, and M. Bardeen, “The optimization 
of success probability for software projects using genetic algorithms,” J. 
Syst. Softw., vol. 84, no. 5, pp. 775–785, May 2011.
[47] G. Thomas and W. Fernández, “Success in IT projects: A matter of 
definition?,” Int. J. Proj. Manag., vol. 26, no. 7, pp. 733–742, Oct. 2008.
[48] E. J. Jaselskis, “Achieving construction project success through predictive 
discrete choice models,” University of Texas, Austin, 1988.
[49] K. Peffers, C. E. Gengler, and T. Tuunanen, “Extending Critical Success 
Factors Methodology to Facilitate Broadly Participative Information 
Systems Planning,” J. Manag. Inf. Syst., vol. 20, no. 1, pp. 51–85, 2003.
[50] J. L. Salmeron and I. Herrero, “An AHP-based methodology to rank 
critical success factors of executive information systems,” Comput. Stand. 
Interfaces, vol. 28, pp. 1–12, 2005.
[51] S. Abe, O. Mizuno, T. Kikuno, N. Kikuchi, and M. Hirayama, “Estimation 
of project success using Bayesian classifier,” Proceeding 28th Int. Conf. 
Softw. Eng. - ICSE ’06, no. 4, p. 600, 2006.
[52] C.-H. Ko and M.-y. Cheng, “Dynamic Prediction of Project Success 
Using Artificial Intelligence,” Journal of Construction Engineering and 
Management, vol. 133. pp. 316–324, 2007.
[53] y.-R. Wang and G. Edward Gibson Jr., “A study of preproject planning and 
project success using ANNs and regression models,” Autom. Constr., vol. 
19, no. 3, pp. 341–346, 2010.
[54] M.-y. Cheng, y.-W. Wu, and C.-F. Wu, “Project success prediction using 
an evolutionary support vector machine inference model,” Autom. Constr., 
vol. 19, no. 3, pp. 302–307, May 2010.
[55] J. S. Russell, E. J. Jaselskis, and S. P. Lawrence, “Continous assessment of 
project performance,” J. Constr. Eng. Manag., vol. 123, no. 1, pp. 64–71, 
1997.
Daniel Magaña Martínez obtained his degree as an 
Engineer in Computer Science, and MS in Project 
Management at the University Antonio de Nebrija, Madrid, 
Spain, in 2000 and 2012, respectively. Currently he is a 
lecturer in Project Management at the University Antonio 
de Nebrija, Madrid, Spain. His research interests include 
Early Warning Systems in Project management. Currently 
he is working as CIO at University Antonio de Nebrija, 
Madrid, Spain.
Dr. Juan Carlos Fernández-Rodríguez. PhD in 
Psychology (Universidad Complutense of Madrid ,Spain), 
Senior Technician in Risk Prevention and Diploma in 
Personnel Management. Currently he is Postgraduate 
Coordinator at University Antonio de Nebrija and Director 
of  Prevention Programs. He has been involved in several 
research projects related to the Educational Technologies 
and Knowledge Economy and Globalization. He has 
published five books, several book chapters and various papers on matters of 
e-Learning and Educational Technology and Psychosocial maladjustment and 
its influence in education. 
